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1 BIA Brown 8/17/99 T Provide site closure document template. 10/3/00 Ongoing.

BIA attorney reviewing. Will send to MIC and
Ed Gunyah (BIA) for review. Will then send to
MOU Work Group.  Gunyah stated that the
delay in resolving this action might result from a
desire to obtain release from all liability on the
site.

2 FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower
rehabilitation.

9/19/00 Ongoing.  MIC would like to keep the tower
under certain conditions.  FAA awaiting
headquarters to decide what to do.  FAA sent
Benson information regarding how to get a site
listed on the National Historic Register.  Unless
FAA hears otherwise, they will proceed with
demolition of the tower.

3 FAA/
USAED

Swearingen/
Elconin

6/15/99 T Develop MOU administrative record. 10/13/00 10/3/00 Ongoing.

The FAA record index is being reviewed now.

4 MIC Benson 10/26/99 T Look for an MIC Council action granting
selected authority to ERAC for sign-off on site
closure. Provide to MOU.

10/3/00 Ongoing.

(Linked to Item #1)

5 MOU
Group

12/14/99 T Submit articles and work schedules to Benson
for newsletter.

10/20/00 10/3/00 Ongoing.
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6 MOU 8/17/99 T Provide Matt Kimmel or Sam Swearingen with
project updates for the web site.

10/20/00 10/3/00 Ongoing.

Look at web page under “correspondence.”

7 MOU Renk/
Elconin

7/21/99 M Prepare C-3 Plan backup documentation. 12/00 10/3/00 Ongoing.

Jacobs has finished draft backup information for
FAA and FUDS sites.  Waiting on comments.

8 MOU USCG
FAA
USAED

08/22/00 T Send Benson a letter explaining each agency’s
local hire policy.

10/3/00 Ongoing.

FAA will review files to look for a letter sent
earlier.

9 USAED Elconin
Dokoozian

2/8/00 T Coordinate preparation of a briefing paper
describing progress to date and plans for 2001.

10/25/00 10/3/00 Ongoing.

Dokoozian will talk with Benson on 6 October.

10 USAED Elconin 08/08/00 T Revive the GIS Development Project. 10/3/00 Ongoing.

Sarwas is working on this.  He will provide a CD
to the MOU.  Sarwas will provide an update at
the 5 December 2000 MOU meeting.
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11 USAED/
USCG

Hanneman/
Deering

4/3/00 T Discuss proposed Annette Island Soil
Management Action Plan.  This is pre-planning
for a coordinated effort in the future.

10/3/00 Location of stockpile for soil is a question.
Need to know quantities.  FAA may generate
the most soil.  Also may have a contribution
from Walden Road.  Benson has been looking at
three revetments where drums are currently
being removed.  Off Runway A (middle
revetment, possibly Site #64 down from the
sandpit).

12 USCG Deering 3/15/00 Send e-mail to Benson outlining plans for
USCG tank removal.

10/3/00 Ongoing.

SHPO clearance is required prior to tank
removal.  They will be removed next year.
USAED will provide cost estimate.

13 USCG Deering 4/3/00 T Reconcile verbal conversations and Report
inconsistencies about UXO at Duke Island.

10/3/00 Ongoing.

Waiting on response from the MSD.

14 USCG Deering 08/22/00 T Send Benson examples of a closure letter. 10/3/00 Ongoing.

ABBREVIATIONS
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community
E ERAC Meeting MOU Memorandum of Understanding Work Group
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers
FAA Federal Aviation Administration T Teleconference
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska
M MOU Work Group Meeting USCG U.S. Coast Guard


